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1 EXECUTIVE SUMMARY 

According to its mandate, the 2005 Monitoring Panel focused on the implementation and 
progress achieved with respect to the work programmes established for the specific 
programmes and their thematic priorities, the follow-up of the action plan on rationalisation 
and acceleration, the effectiveness of the project review process, the integration of Socio-
Economic Dimension and of the Science and Society aspects, and dissemination and 
exploitation of results of projects and programmes. The main conclusions drawn by the Panel 
and its recommendations are presented in this report. 

By looking at some figures related to the implementation of FP6 in 2005, that is, 
15,210 proposals evaluated, 2,761 proposals retained for funding and EC financial 
contribution to contracts of about 4,577 MEuro, the Panel believes that the implementation of 
FP6 was performed according to its objectives and no major problems were encountered. In 
2005, the Commission devoted a significant effort to the successful ITER negotiations, and 
the adoption of the European Charter for Researchers and the Code of Conduct for the 
Recruitment of Researchers. In parallel, the Commission services were deeply involved in the 
preparation of the FP7 proposal (issued in April 2005) and to the related bilateral and 
multilateral negotiations. 

The Panel welcomes the Commission’s effort in following up the recommendations 
presented in the 2004 Monitoring Report. Some of the issues were completely solved, 
whereas others need further attention in the context of FP7 implementation. 

Implementation and progress 
The Panel believes that the Commission has dedicated significant effort towards the 
implementation of the new FP6 instruments. The difficulties initially encountered in the 
definition and implementation of NoEs have been reduced, even though it is too early to 
assess their actual effectiveness. Moreover, the Panel is concerned about oversubscription and 
low success rate, especially for SMEs and some of the Marie Curie actions. 

The Panel welcomes the simplification of the rules of Marie Curie actions, the 
reduction of the Time To Contract, and the increased use of the two-stage submission and 
evaluation. To ensure a faster and more efficient evaluation process and to further reduce the 
Time To Contract, the Panel believes that there is room for improvement of the current IT 
tools. To assess the efficiency and effectiveness of the new Marie Curie actions, detailed 
statistics should be collected at the end of FP6. 

The lack of a separate budget for international cooperation within each thematic 
priority has produced some difficulties. In the first half of 2005 only 15% of the pre-allocated 
budget was used by the thematic priorities. The Panel believes that the specific call launched 
at the end of 2005 to overcome this problem was more oriented to spending the pre-allocated 
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budget rather than as a result of a coherent plan to increase the political commitment. The 
Panel recommends the Commission adopts a more pro-active role in promoting international 
cooperation both at the project and regional levels with a pre-defined strategy in close 
cooperation with other EU policies. 

Although in 2005 the participation of SMEs to projects has increased with respect to 
2004, it is still below the target of 15% of the budget grants within the thematic priorities 
(13.6% for calls closed and evaluated from the beginning of FP6 until May 2005). There is a 
big difference in SME participation across thematic priorities and instruments. The Panel is 
concerned about the effectiveness of the funding in terms of the role played by SMEs in 
consortia. The Panel believes that the new instruments are too big and far too complex for 
SMEs and more effort and budget should be devoted to small-scale projects and specific 
instruments for SMEs. 

Finally, the Panel analysed two specific areas, Space and EURATOM, because of their 
different implementation requirements. In the Space thematic priority, the interaction with 
other organisations, mainly ESA, and with other thematic priorities for what concerns the 
application of satellite data, requires additional effort from and a pro-active role for the 
Commission services. 2005 was very important for nuclear research because of the new 
initiatives, such as, the new fission power plant to be built in Finland and, above all, the 
signature of the ITER agreement. In particular, there is the need for EURATOM to open the 
participation to a larger number of entities and to reinforce the international cooperation in 
coming years.  

The Commission launched the “Action Plan on Rationalisation and Acceleration” to 
cover a longstanding political goal. The number of documents prepared for the 
implementation and follow-up of the Action Plan reflects a deep involvement of the 
Commission. The Panel suggests the Commission prepares a report on the results of the 
Action Plan with statistics about the reduction of time per instrument, priority and specific 
programmes with respect to the declared objectives and uses these results for similar 
objectives for FP7. 

The Panel congratulates the Commission for the reduction in the number of audit 
certificates (up to 25%) which alleviated the financial costs incurred by project participants. 
Nevertheless, it is not clearly understood the ex-post use of these documents by the 
Commission. The experience gained of the new instruments, that is, IPs and NoEs, suggests 
that the internal procedures established by project coordinators in Consortium Agreements 
have included extra management work and administrative burden for the sake of potential risk 
management reduction strategies. 

Evaluation procedures have reached a very good level of maturity. The Panel 
recommends extending the use of two-stage submission and evaluation procedures. The Panel 
believes that there is room for improvements in the Commission’s databases and recommends 
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the use of a common information structure to avoid participants having to submit the same 
information more than once. 

Project review process 
During 2005, a number of first year or second year reviews of the new instruments introduced 
in FP6, and mid-term and final reviews of the traditional instruments took place. The Panel 
recommends a systematic monitoring of the results of the project reviews to assess the 
effectiveness of the process and ensure the proper implementation of new instruments in line 
with the work programmes. In particular, the Commission should define and make transparent 
quantitative indicators about the follow-up of each project and foresee an impact study of the 
projects launched under FP6. 

Socio-Economic Dimension and Science and Society 
The Panel recognises the efforts of the Commission to raise awareness of the Socio-Economic 
Dimension and Science and Society, and to integrate them into FP6. The Mid-term Synthesis 
Report on the integration of Socio-Economic and foresight Dimension in FP6 found that no 
progress with respect to integrating SED in the project evaluation could be found. The Panel 
believes that SED and S&S dimensions should receive more visibility at both the EU and 
national levels. To accomplish this goal, the horizontal issues stemming from SED and S&S 
should be included in the work programmes, and should be addressed in the evaluation and 
review processes in the same rigorous way as the other dimensions. 

To achieve the goal of gender mainstreaming, the Commission designed two tools: 
“Gender Action Plan” and “Gender Issues”. The Panel believes that GAPs should be given 
more visibility in evaluation and contract negotiation processes.  

The Panel acknowledges the effort in improving the communication media (e.g., Web 
sites, brochures and videos). Nevertheless, the Panel recommends a study of impact of these 
media and recommends focusing on the content. The actual message delivered sometimes 
fails to address adequately the general public. 

The Commission devotes considerable effort to ensure the EU does not support 
research contrary to fundamental ethical principles. During 2005 ethical reviews were 
undertaken by necessarily multidisciplinary Panels drawn from very diverse professional 
backgrounds. The Panel recommends that guidance and training are provided for researchers, 
evaluators and Project Officers so that the full range of ethical issues relating to Science and 
Society is explicitly addressed throughout the project life cycle. 

Dissemination and exploitation of results 
The main responsibility for the exploitation of results lies with the partners of the projects. 
The Commission cannot interfere in their internal agreements, except when plans or 
commitments are explicitly included in the contracts. In this sense, as recognised in the 2003 
Monitoring Report, the introduction in the contract model of a requirement for contractors to 
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engage with actors beyond the research community and to take measures to ensure suitable 
publicity was a major step forward. Nevertheless, as contractual obligations finish with the 
project, there is no formal way to trace or evaluate the dissemination and exploitation 
activities carried out after the end of the project. This fact prevents an effective control of the 
commitments of the consortia as it relies on voluntary delivery of information. The 
Commission should undertake some actions to overcome this problem. 

The Panel was positively surprised by the relevant effort in the dissemination of 
results carried out by the Commission services. The number of documents, brochures, fact 
sheets on projects, press releases, and information available on the Web is very impressive. 
Nevertheless, the Panel believes that this activity should be enlarged and other policy DGs 
should be involved to show the benefits on other European policies. 

Towards FP7 
The Panel suggests that the Commission analyses the impact of the FP7 activities on the 
management and implementation of FP6, by ensuring the allocation of sufficient resources. 
Even though there is a natural tendency to pay more attention to the future than to the past and 
indeed the present, the implementation of FP6 is not over yet. 

The compulsory internal mobility of Commission officers involved in sensitive jobs 
has to be addressed very seriously in that it can endanger the continuity of operations in key 
services involved in FP6 management. The potential loss of expertise could represent a 
serious obstacle in the transition towards FP7. In this context, the definition of sensitive jobs 
in services managing research should be reconsidered by the Commission. 
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2 PANEL METHODOLOGY 

The 2005 Monitoring Panel consists of seven high level independent experts, coming from 
different Member States, from a range of fields in science, technology and the social sciences. 
The Panel was appointed by the European Commission to analyse and review the 
implementation of the indirect research activities carried out in the year 2005 under the EC 
and EURATOM Framework Programmes (FP6) and the corresponding specific programmes. 

The Panel carried out its monitoring exercise between mid June and the end of 
September 2006. During this period, the Panel met four times in Brussels to discuss its tasks 
and the major issues to be addressed in its report. Besides reviewing the sheer amount of 
documents provided by the Commission services, the exercise was based on a set of 
interviews of members of the Commission staff. Moreover, to get opinions on the 
implementation of the Framework Programmes as perceived by actors coming from outside 
the Commission, the Panel decided to interview representatives of the Informal Group of 
RTD Liaison Offices in Brussels for EU R&D (IGLO) and SMEs representatives. The Panel 
held all the interviews in Brussels in July and early September 2006. 

Annex 6.3 contains the list of documents used by the Panel for its monitoring exercise, 
whereas the list of interviews is presented in Annex 6.4. 

According to its mandate (see Annex 6.1), the Panel then decided to focus its report on 
the following topics: 

• implementation and progress achieved with respect to the work programmes 
established for the specific programmes and their thematic priorities. In this context, 
particular emphasis was given to Marie Curie actions, international cooperation, the 
role and participation of SMEs, and Space and EURATOM activities due to their 
peculiarities in evaluation and implementation; 

• follow-up of the action plan for rationalisation and acceleration; 
• effectiveness of the project review process; 
• integration of the Socio-Economic Dimension (SED) and of the Science and Society 

(S&S) aspects with particular emphasis on gender, communication and ethics; and 
• dissemination and exploitation of results of projects and programmes. 

Even though the main focus of the monitoring exercise was FP6, the Panel analysed the issues 
covered in its mandate with emphasis on the preparation activities of the next Framework 
Programmes (FP7) for which the Commission presented proposals in 2005. 
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3 INTRODUCTION 

In the year 2005 the Commission has smoothly progressed towards the implementation of the 
activities under the EC and EURATOM Framework Programmes and the corresponding 
specific programmes (FP6) and has made major steps forward towards the preparation of the 
next Framework Programmes (FP7)1. 

The evaluation, monitoring and implementation of the calls for proposals issued in 
2005 are among the many activities carried out by the Commission. In particular, 15,210 
proposals were evaluated, among which 2,761 were retained for funding. The EC financial 
contribution to contracts signed in 2005 was about 4,577 MEuro. In terms of EC contribution, 
48.8% was dedicated to new instruments, that is, Integrated Projects (IPs) and Networks of 
Excellence (NoEs) and 13.6% to contracts awarded to SMEs (from the beginning of FP6 until 
May 2005). The Commission, assisted by external experts at least for the new instruments, 
carried out the periodic reviews of the first projects launched in FP6. There was strong 
involvement of a range of multidisciplinary experts in the ethical review of proposals. 

Among the main achievements reached by the Commission in the year 2005, it is 
worth mentioning its support in creating 28 European Technology Platforms, the selection of 
68 ERA-NET projects, the signed agreement on the realisation of the International 
Thermonuclear Experimental Reactor (ITER), and the recommendations to Member States on 
the European Charter for Researchers and on the Code of Conduct for the Recruitment of 
Researchers. Moreover, to increase the innovation and competitiveness of European 
businesses and industry and to provide greater benefits for all European citizens, the 
Commission has launched various actions, such as, the development of strategies for various 
research domains. Information communication and information dissemination actions 
oriented towards the various stakeholders, including the general public, have been extensively 
pursued. Annex 6.5 presents some statistics that summarise the outcomes of FP6 in 2005. 

In parallel to the implementation of FP6, in the year 2005 the Commission devoted 
substantial effort to the preparation of the next Framework Programmes for 2007-2013 (FP7). 
All Commission services with responsibilities in thematic or horizontal priorities and in inter-
institutional relations were involved. The FP7 proposal was issued on the 6th of April 2005, 
allowing enough time for widespread discussion and its final approval before the end of FP6. 
Since then (and even before), multiple formal and informal meetings and interactions with the 
Member States, the European Parliament, the Council, and various committees and bodies 
were organised by the Commission to reach a final agreement. 

In summary, the objectives set for the year 2005 were met and the budget was fully 
committed. The Panel believes that the implementation of the FP6 activities has reached a 

                                                 
1 The report addresses the indirect research activities of the Framework Programmes. The Monitoring of the 
direct research is carried out by the Joint Research Centre's Board of Governors. 
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very good level of maturity and wishes to congratulate the Commission for its notable 
achievements. Nevertheless, the Panel has identified some areas for possible improvement. 
The rest of this report will therefore focus on the analysis, findings and recommendations of 
the Panel to further improve the implementation of the final activities of FP6 and for the 
preparation of new activities within FP7. 

4 MONITORING OF THE IMPLEMENTATION IN 2005 – 
ANALYSIS AND FINDINGS 

4.1 Follow-up of 2004 monitoring recommendations 

The 2004 Monitoring Report included a set of recommendations and comments that have 
been formally addressed by the Commission services (Part B: Response of the Programme 
Management to the External Monitoring Report). Additionally, the Commission prepared a 
specific follow-up document for each of the actions undertaken in response to these 
recommendations (Responses by Commission Services to the 2004 Monitoring Report and 
Follow-up of Recommendations).  

The Panel acknowledges the strong commitment of the Commission in addressing and 
solving the weaknesses identified during the 2004 monitoring exercise. Nevertheless, the 
Panel believes that some of the issues addressed in the 2004 monitoring exercise need some 
further attention by the Commission also in the context of FP7. This is particularly true for 
European Technology Platforms, IT tools, SMEs, and international cooperation. Some of 
these issues are addressed in this report. 

 

4.2 Attainment of objectives in terms of implementation and 
progress achieved 

The mandate required the Panel to analyse and supplement the self-assessments performed by 
the Commission services on FP6 implementation in the year 2005 with the objective of 
outlining its strengths, weaknesses, opportunities and threats. Particular emphasis was placed 
on the analysis of the progress achieved in FP6 within the implementation of the work 
programmes established for the specific programmes and their thematic priorities. 

Following the conclusions of previous Monitoring Reports, the Panel analysed the 
implementation issues of all areas and thematic priorities of FP6 according to two dimensions 
(see Annex 6.3 and Annex 6.4). The first dimension is the implementation in terms of 
management efficiency (mainly checked through the statistical information presented in the 
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annual activity reports prepared by the Commission services). The second dimension is the 
implementation in terms of strategic effectiveness. For this dimension, the Panel decided to 
focus on some specific programmes and activities, namely, Marie Curie actions, international 
cooperation, SMEs, Space and EURATOM activities2. 

As already outlined, the Panel fully acknowledges the successful implementation of 
the activities carried out by the Commission, in terms of budget execution, number of 
proposals evaluated and number of contracts signed during the year 2005. It is worth 
mentioning that about 41% of the proposals addressed the specific programme “Structuring 
the European Research Area”, whereas 42% refer to thematic priorities, even though these 
proportions do not reflect the corresponding budgets. 

From a quantitative perspective, the success rate of the proposals submitted and 
evaluated in 2005 varies across thematic priorities, from a minimum of 15% for “Food, 
quality and safety” up to 26% for “Sustainable development, global change and ecosystems”. 
Moreover, the percentage of proposals submitted in the year 2005 for new instruments 
compared to traditional instruments is relatively small (6.8%). However, in thematic 
priorities, such as, IST and Nanotechnologies, the success rate of new instruments is higher 
(that is, 33% and 27%, respectively) than the success rate of traditional instruments (that is, 
15.5% and 15.2%, respectively). These statistics should be monitored annually by the 
Commission to ascertain the adaptation of the European scientific communities to the various 
instruments and to the different thematic priorities. Indeed, it is acknowledged that the 
scientific communities are very different and may need different support from the EU.  

The Panel recognises that NoEs represent an important and relevant instrument to 
strengthen the scientific and technological excellence of European research. However, it is too 
early to assess their actual effectiveness. Similarly, it is rather early to assess European 
Technology Platforms (ETP) and ERA-NET projects. Nevertheless, the Panel recommends an 
in-depth evaluation of the adequacy of these instruments for European research in order to 
instigate any appropriate reorientation in FP7.  

The Commission should be aware that a one year analysis, such as the case of the 
mandate of this Panel, limits the scope of the exercise and does not provide the whole picture 
and the overall dynamics of the implementation process. Multi-annual ex-post assessment 
exercises should complement annual monitoring.  

The Panel believes that the Commission should establish a clearer policy on how the 
services are steered in the creation of work programmes to ensure there is consistency of 
approach in addressing the horizontal issues, whilst taking into account the differences across 

                                                 
2 Marie Curie as part of the specific programme “Structuring the European Research Area (2002–2006)”; 
International cooperation and SMEs as part of the specific programme “Integrating and Strengthening the 
European Research Area”; EURATOM as part of the specific programme “EURATOM” for research and 
training on nuclear energy; Space thematic priority due to its close coordination with ESA and the role played by 
governmental actors as key users of data produced by space research. 
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research areas and thematic priorities. It appears current practice has led to unplanned 
differences between services.  

 

4.2.1 Marie Curie  

Marie Curie actions include a full range of important activities aimed at structuring the 
European Research Area (ERA) by developing its human resources. In this framework, 
mobility is not perceived as an objective, it is rather a means to shape the ERA and achieve 
better research careers in industry and academia. 

Significant achievements were realised in 2005 in the context of developing the 
careers of researchers and improving their mobility. All these initiatives received a very high 
level of appreciation. 

In March 2005 the Commission formally adopted the European Charter for 
Researchers and the Code on Conduct for the Recruitment of Researchers. Both instruments 
are critical to the development of an attractive, open and sustainable European labour market 
for researchers and the achievement of the Lisbon objective of Europe becoming the most 
competitive and dynamic knowledge economy in the world by 2010. An immediate uptake of 
these instruments occurred after their adoption and many organisations, including Rectors’ 
Conferences of many countries, undersigned them. 

In June 2005 the Commission launched the “Researchers in Europe” initiative, in 
order to increase and promote the awareness of the general public to scientific careers. More 
than 50 events were organised across Europe as part of this initiative, including the first 
European “Researchers Night”, where events were held simultaneously across Europe for 
both the general public and young audiences. 

Significant progress was made in 2005 by the Commission to overcome the 
administrative, cultural and linguistic obstacles to mobility. The European Network of 
Mobility Centres (ERA-MORE), launched in 2004, is now, in 2006, involving about 200 
centres located in 32 countries. The centres have been well received by the research 
community and have already assisted thousands of “mobile” researchers with matters relating 
to their professional and daily lives. Another important instrument is the European 
Researcher’s Mobility Portal, an on-line market for both researchers and research bodies, 
intended to help researchers identify training and job opportunities throughout Europe.  

The Panel is aware that the dedicated “People” programme in the FP7 proposal, where 
researchers and their careers are seen as key elements to make Europe more attractive to 
researchers worldwide, will continue the successful Marie Curie actions within FP6. An 
impact study specifically oriented to the new Marie Curie actions launched under FP6 should 
be considered by the Commission. This study should include Research Training Networks as 
they were not addressed in the study related to FP4 and FP5. 
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The operation of Marie Curie actions is complex due to the large number of different 
schemes and their broad scope. It was reported to the Panel that some rules were too 
complicated for participants. Some minimal changes were made. However, changes in the 
rules are not always perceived as a simplification because of the need to restart the often 
demanding learning process. 

The Commission recognises that Time To Contract (TTC) is still an issue within 
Marie Curie actions but in 2005 there were improvements. For example, the TTC for 
Research Training Networks has been reduced to 12 months, despite the large number of 
proposals received and their two-stage evaluation. It is worth noting that the implementation 
of the two-stage evaluation has reduced the high oversubscription of most Marie Curie 
actions. 

To meet proposer expectations, the Commission should provide clearer and timely 
information about the various steps leading to the contract signature, including an estimate of 
the TTC. 

Marie Curie initiatives are massive users of IT tools because of the large number of 
proposals submitted and contracts signed after each call. Some difficulties in FP6 have been 
reported to the Panel. Current tools do not always cope with the requirements of an evaluation 
process involving a large number of proposals with large number of participants each. In-
house tools have been developed to check the conflict of interests in the choice of evaluators 
and to administer the evaluation process and the consensus meetings. This practice should be 
avoided in that it leads to inefficiencies and a waste of resources that could be used more 
profitably. 

The Panel recognises the significant strategic potential of Marie Curie actions and 
recommends they are properly resourced in terms of IT support to ensure a fast and efficient 
evaluation process and further reduce the TTC. The transfer of tacit and explicit knowledge to 
the future executive agency for FP7 “People” programme is a crucial aspect to be carefully 
addressed by the Commission. 

 

4.2.2 International cooperation 

FP6 has dedicated a specific budget of 658 MEuro to increase the worldwide role of European 
research. As a consequence, apart from the international agreements with Associated 
Countries, whose participation in the Framework Programmes does not differ from the 
participation of Member States, FP6 foresees the participation and funding of third countries. 

International cooperation is addressed in FP6 under two different schemes, namely, a 
specific programme for international cooperation (the traditional INCO approach) to boost the 
socio-economic development through projects oriented to some specific research domains and 
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countries, and the participation of third countries in the thematic priorities to enhance RTD 
mutual benefit. 

This approach towards international cooperation has made more problematic the 
achievement of the intended objectives. The lack of a specific budget for international 
cooperation within each thematic priority has produced as a side effect: “nothing happens, if 
participation is lower than expected”. As a consequence, in the first half of 2005 only 15% of 
the pre-allocated budget was used by the thematic priorities because of either the lack of good 
proposals with relevant participation of partners from third countries or the lack of 
information in many countries about FP6 rules and instruments, and their implementation and 
management. 

In the realm of specific activities for international cooperation, the effect of FP6 is 
rather limited due to the prioritisation of S&T domains covered, and the relatively small 
budget (312 MEuro). Hence, the “regional dimension” is completely lost and the visibility of 
the EU research is poor. This is the case, for example, for a set of countries related to Europe 
by geographical, cultural or economic links, such as, the Mediterranean third parties, or Latin 
America, or Sub-Saharan Africa, or more advanced areas, such as, Western Balkans, or South 
Asia, or larger countries, such as, China or India. A comprehensive approach to international 
cooperation across DGs should be reinforced by combining different programmes. 

The Panel is aware of the actions carried out by the Commission to improve the 
international cooperation in the thematic priorities. However, these actions have been seen 
more as individual actions taken at the management level of each priority to spend the pre-
allocated budget, rather than as the result of a coherent plan to address the problem with 
sufficient resources and political commitment. Therefore, there is a risk of diluting the 
international perspective in FP6 activities. The specific call for proposals targeted at existing 
consortia to include third country partners launched at the end of 2005 was conceived as a 
problem-solving management action, with a limited effect on overall policy. 

EURATOM has a different but intense experience in international cooperation. It 
seems that the participation of third countries in funded activities of EURATOM is rather 
limited due to the responsibilities delegated to EURATOM associates. During 2005 the 
Commission devoted considerable effort to lead the ITER negotiation process with other 
international partners (USA, Japan, China, India, Russia, and Korea). In addition, the 
Commission promoted international cooperation through bilateral and multi-lateral 
agreements in the area of nuclear research. By promoting the creation of mixed working 
groups, the Commission should ensure international cooperation in nuclear activities receives 
the same level of attention as the EC Framework Programme. 

The Panel recommends for the FP6 and, above all, for FP7, the adoption of a more 
pro-active role in promoting international cooperation both at the project and regional levels 
with a pre-defined strategy, by maintaining in every priority and specific programmes of FP7 
a dedicated budget and by increasing the presence and contacts of Commission 
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representatives with key stakeholders in the countries where the cooperation is strategic for 
the EU. The Commission should allow the participation of partners from third countries in 
ongoing projects through specific open calls with additional budget. It should increase the 
resources for “international SSAs” to improve the awareness and contacts at national and 
regional levels, and help the setup of potential consortia and the exploitation of results. 
Moreover, regional strategies supported by specific calls should be developed to address 
research needs in selected countries in close cooperation with other EU policies (i.e., 
education, health, environment, agro-food, information society) and DGs.  

 

4.2.3 SMEs 

A more effective involvement of SMEs in the Framework Programmes is essential for Europe 
to raise R&D investment and reach the objective of 3% of GDP stated by the Barcelona 
objective, and become the globally most competitive knowledge-based economy, as stated in 
the Lisbon Agenda. 

The target of 15% of the budget grants within thematic priorities for SMEs is a strong 
element of encouragement towards their participation to European projects. However, from 
the figures on the SME share of EC funding from the beginning of FP6 until May 2005, it 
appears that, even though SME participation has increased with respect to 2004, it is still 
below its target at 13.6%. There is a big difference in SME participation across thematic 
priorities and instruments. In terms of funding, the SME share is 13.4% for IPs, whereas it 
reaches 16.4% for STREPs and 27.8% for SSAs. Very few SMEs (that is, 5%) participate to 
NoEs. 

The Panel is concerned about the effectiveness of funding in terms of the role played 
by SMEs in consortia, especially related to new instruments. 

From the SME perspective, it seems that FP6 tends to address mainly technology 
pioneers (which represent only 3% of the SMEs), even though most industrial innovation 
takes place and is used by technology adopting users (20%) and leading technology users 
(10%).  

Moreover, the participation of SMEs in FP6 projects has become more difficult 
because of the characteristics of the new instruments, as follows: 

• large-scale budget, starting at several millions Euro; 
• high-tech areas often more oriented to fundamental research than to innovation; 
• large number of participants; 
• duration; and 
• financial and administrative rules. 

These conclusions concur with the Marimón report. The new instruments are too big and far 
too complex for SMEs. More effort should be directed towards small-scale projects. 
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The Panel believes that the 15% target for SMEs participation in the various thematic 
priorities should be based on their relevance and not on some artificial pressure on the 
consortia to include SMEs in their proposals. 

Cooperative Research and Collective Research represent two specific instruments for 
SMEs having the capacity to innovate but with limited research capacity. Their 
implementation has been a complementary and effective way to encourage SME participation 
in FP6. From an SME perspective, these programmes fit perfectly their outsourcing needs 
because of their “medium” budget (typically ranging from several hundreds thousands to 
several millions Euro), their innovative bottom-up approach (foreseen RTD results can be 
used in the near future), smaller consortia and shorter duration. Nevertheless, Cooperative 
Research and Collective Research have been a source of big frustration and waste of money 
for SMEs, due to the very high oversubscription. The success rate was equal to 12%. 

The Panel recommends that the budget allocated to SMEs in FP7 should be further 
invested in dedicated programmes. The instruments should address the different categories of 
SMEs. For example, Cooperative Research should address medium-tech SMEs with European 
and global growth potential, whereas Collective Research should address medium and low-
tech SMEs facing both a growing international competition and increasing European 
regulatory burdens. Only hi-tech SMEs, with European and global growth potential, should 
apply for other instruments, such as, STREPs, already embedded in thematic priorities. 

SME funding should be provided more on the grounds of the quality of innovation and 
exploitation potential of the ideas than on the scientific excellence of the proposed research. 
Dissemination and demonstration should be an integral part of the funding regime to 
maximise the potential for research results to be quickly, easily and widely integrated into 
products and services for world markets. 

These funding changes for SMEs are especially needed by the new Member States and 
Candidate Countries, where fewer high-tech firms might be able to participate in leading-edge 
research through NoEs, IPs and STREPs. The greatest potential of these countries lies in their 
relatively large number of medium-tech SMEs, which need help to find a competitive role in 
the enlarged European market. 

To further reduce the consequences of oversubscription, the Commission should have 
some flexibility to shift the funding between instruments within each specific call. The 
Commission could allow for a more flexible use of the SME budget for subcontractors (e.g., 
auditors, project managers and administrators) to help them speed up and simplify the 
administrative process. 
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4.2.4 Alternative approaches to implementation 

Two areas where the Commission has addressed the implementation differently are the Space 
thematic priority and EURATOM. 

4.2.4.1  Space 

The Space thematic priority is mainly subdivided into two strategic objectives: Global 
Monitoring for Environment and Security (GMES) and Satellite Communication (SatCom). 
Through GMES the state of the environment and its short, medium and long-term evolution is 
monitored to inform policy decisions or investments. GMES can then be seen as a set of 
services for European citizens to improve the quality of their life regarding the environment 
and security. GMES will be the main European contribution to Global Earth Observation 
System of Systems (GEOSS).  

In terms of budget, GMES is three times larger than SatCom. In the three calls 
launched since the beginning of FP6 for the Space priority, GMES received 109 MEuro (32.5 
MEuro in 2005), whereas SatCom 35 MEuro (12.5 MEuro in 2005).  

There is a large participation of SMEs in the Space priority. In the third call, their 
participation reached the 49% for STREPs, whereas the participation to IPs was 39% for 
SatCom and 16% for GMES. 

The Panel notes that the EU does not have its own satellites for these initiatives. The 
satellites as well as most of the tools used by the projects are rented. The current activity is 
the establishment of the GMES Bureau with the objective of coordinating all the activities 
within the Commission and ESA.  

The Space priority has multiple potential interactions with other thematic priorities of 
FP6 concerning the application of satellite data. The Commission should facilitate the 
exchange of information and results not only between RTD projects in the area of Space, but 
also with other relevant projects mainly in IST and “Sustainable development, global change 
and ecosystems” thematic priorities. SSAs or CAs could support these activities. 

4.2.4.2  EURATOM 

Research and development activities in the EURATOM programme include the thematic 
priorities: “Fusion Energy Research”, “Management of Radioactive Waste”, “Radiation 
Protection”, and “Other Activities in the Field of Nuclear Technologies and Safety”. The last 
three themes constitute EURATOM research in nuclear fission and radiation protection and 
are implemented as one programme. 

The implementation of the Fusion, Fission and Radiation Protection priorities differs 
to a large extent. The “Fusion Energy Research” is implemented by specific mechanisms 
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developed to reflect the particular nature of research in this area. The activities within this 
priority are mainly carried out by the European laboratories associated with EURATOM and 
by the European Fusion Development Agreement (EFDA) Close Support Units, in 
collaboration with university teams, and by industry.  

The Fission and Radiation Protection thematic priorities are mainly implemented 
through calls for proposals. The new instruments, that is, IPs and NoEs, are recognised as 
being the key to attain the objectives of critical mass, integration of the research capacities, 
management simplification and European added value. 

Fusion and Fission programmes have been addressing very separate issues during the 
last years and did not have many interactions. Fission research on new nuclear systems has 
suffered from the lack of political support in some Member States and new initiatives for 
many years. The only Western Europe nuclear power plant in the last 15 years is under 
construction in Finland. The stagnation of the sector in recent years and the ageing of the 
R&D workforce have led to the loss of fission experts. 

In terms of budget, the Fusion programme received about 822 MEuro, that is, more 
than 60% of the overall budget of EURATOM, whereas 209 MEuro were dedicated to the 
Fission programme and about 318 MEuro to the JRC nuclear activities, which concerns 
exclusively fission issues related with safety, security (nuclear safeguards), waste 
management and decommissioning.  

2005 has been very important for nuclear research because of the new initiatives, such 
as, the new fission power plant to be built in Finland and, above all, the ITER agreement. 

In the EURATOM Research and Training Programme on Nuclear Energy (2002-2006) 
there is a paragraph claiming: “A further revision of the fusion parts of the Work Programme 
may be required when a decision is taken on the joint implementation of ITER and the 
consequent establishment of the European legal entity/Joint Undertaking” 3 . During this 
period, this actually happened. In 2005 it was finally decided, after a long negotiation process, 
to locate ITER to Cadarache. 

EURATOM has a long tradition in international cooperation and exchange of 
researchers and its thematic priorities are the “most international” priorities of FP6. This is 
due to a very well organised system. On May 24th 2005, the seven ITER parties came to an 
agreement on the world’s largest international scientific partnership. However, the 
international cooperation and the large number of parties involved have delayed the ITER 
construction for several years. 

It is worth mentioning that building ITER is different than doing research. ITER will 
be the most advanced experimental reactor in the world and will require a totally different 

                                                 
3  The Competitiveness Council at its meeting on the 26th of November 2004 approved unanimously the 
modification of the ITER mandate and specified that the objective was to conclude the agreement to construct 
ITER in Cadarache (France) in time to begin the construction before the end of 2005. 
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organisation and personnel, including, apart from scientists, professional engineers. This fact 
should be taken into account in budget estimations.  

The Panel believes that this kind of project is high risk work that requires the best 
international resources and targeted actions. No single country or company is ready to invest 
this amount of resources into such a long term project. 

The Panel acknowledges that the fusion community has been active in promotions and 
presentations. Nevertheless, it should be even more visible and proactive. 

 

4.3 Follow-up of the Action Plan on rationalisation and acceleration 
(FP6) 

The rationalisation and acceleration of management procedures have been ongoing objectives 
since the beginning of the Framework Programmes. In FP6 rationalisation and acceleration 
became a political objective after the criticisms received by the Commission from participants 
during the implementation of FP5. The change of instruments was both a challenge and an 
opportunity to review the existing procedures. 

To address this problem, the Commission launched in 2004 an internal Task Force 
with representatives of all the services involved in the implementation of the FP6, aimed at 
identifying measures for improving the implementation with respect to FP5. After consulting 
Member States, different stakeholders, and Commission officers, the Task Force conclusions 
led to the approval of an “Action Plan on Rationalisation and Acceleration”. This Action Plan, 
which finished in March 2006, includes two types of actions: 

• actions to simplify and accelerate, including roadmaps with deadlines for each 
instrument and main steps up to the contract signature; and 

• actions to improve quality and effectiveness, focusing on evaluations and budget 
allocation. 

In many cases, simplification also addresses coordination issues across different services to 
ensure a uniform implementation and understanding of the agreed measures. Hence, many of 
the measures included in the Action Plan affect Commission procedures but they are not 
necessarily visible outside the Commission. 

The Panel is aware of the significant effort of the Commission services with respect to 
the Action Plan and believes that, despite the legal constraints, the adoption of more radical 
simplification measures has been seriously addressed by the Commission. 

The number of documents prepared for the implementation and follow-up of the 
Action Plan reflects a deep involvement of the Commission. 

The Commission has continued the improvement and update of the documents made 
available in information packages concerning contracts, IPR provision, and other issues. 
Criteria and earlier misunderstandings have been clarified. It is worth mentioning that, even 
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though in 2005 a large proportion of FP6 budget was already allocated to ongoing projects, 
the Commission made ex-post updates to the documents. This situation reflects the high 
degree of complexity for participants and calls for corrections in view of FP7, where detailed 
and clear information packages should be made available before launching the first calls for 
proposals. Consistency of interpretation of text by, for example, auditors, the Commission and 
contractors, should be improved. 

The Panel wishes to congratulate the Commission for the reduction in the number of 
audit certificates (up to 25%) which alleviated the financial costs incurred by project 
participants. Nevertheless, it is not clearly understood the ex-post use of these documents by 
the Commission and their usefulness in case audits by the Commission (or even by the Court 
of Auditors). The use of Clause 39 should be widely extended to ongoing projects to eliminate 
or reduce the number of audit certificates. 

Operating the administrative and technical aspects in parallel during contract 
negotiations has been perceived as a very positive approach to improve the overall negotiation 
process and reduce the TTC. To further improve the effectiveness of this approach, a clearer 
coordination structure should be set up to address the cross-cutting issues. 

One concern of the Panel is about the degree of responsibility and autonomy entrusted 
to consortia (the same objective is included in FP7). The Panel suggests the Commission 
obtains statistically relevant feedback from consortia to assess the actual degree of 
simplification experienced by ongoing projects.  

The experience gained of the new instruments, that is, IPs and NoEs, suggests that the 
internal procedures established by project coordinators in Consortium Agreements have 
included extra management work and administrative burden for the sake of potential risk 
management reduction strategies. Furthermore, as one specific entity can participate in many 
projects with different coordinators, an additional level of complexity is added by preparing 
different information for each approved project. 

The Panel does not view these problems as simply the internal business of consortia. 
Information on the time used by funded projects to sign up Consortium Agreements could be 
used as an indicator to check their complexity. This information and analysis were not 
available at the time of this monitoring exercise.  

The Panel suggests the Commission prepares a final report on the results of the Action 
Plan with statistics per instrument, priority and specific programmes with respect to the 
declared objectives. This information should be a good basis for assessing the success of the 
Plan. 

The use of two-stage submission and evaluation has been extended to different calls 
for proposals as a mechanism to reduce oversubscription. The Commission should clarify the 
type of information to be submitted in proposals at each stage. There is no clear consensus 
about the need to include further information in the outline proposals, even though additional 
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information could be useful to select the proposals to be invited to submit a full proposal. For 
larger projects (like IPs) the use of hearings seems very beneficial and should be continued.  

The Commission has devoted considerable effort to analyse the benefits of the two-
stage approach. Specifically, the risk of extending the evaluation time (and the TTC) was 
considered in the Action Plan. Nevertheless, the Panel did not receive any detailed 
information on this issue.  

The Panel recommends the Commission retains and further increases the two-stage 
submission under FP7, to include an outline proposal submission stage, particularly in the 
case of calls addressed to SMEs, to encourage the participation of “new comers”. Efforts to 
ensure the TTC is appropriate should continue. 

A better use of IT tools could facilitate some of the processes addressed in this section. 
The general application of RIVET, extra functionality for SESAM, increased use of 
videoconferencing systems and multimedia databases could improve the efficiency and 
effectiveness of the overall implementation. 

The Panel believes that there is room for improvements in the Commission’s databases 
and recommends the use of a common information structure to avoid participants having to 
submit the same information more than once. Moreover, the Panel believes that appropriate 
information should be made available in a flexible manner to satisfy the varying needs of, for 
example, experts assisting the Commission, national and regional authorities.  

The compulsory internal mobility of Commission officers involved in sensitive jobs 
has to be addressed very seriously in that it can endanger the continuity of operations in key 
services involved in FP6 management. The potential loss of expertise could represent a 
serious obstacle in the transition towards FP7. In this context, the definition of sensitive jobs 
in services managing research should be reconsidered by the Commission. 

The experience of FP6 simplification was used in 2005 by an inter-service working 
group established by the Commission to prepare a document (SEC (2005) 431) with specific 
goals for FP7. The decision to publish this document simultaneously with the FP7 proposal 
gave a clear message of strong intent to solve some of the current problems. 

Due to the similarity of instruments, the experience of FP6 should be a good starting 
point. Nevertheless, to accelerate and improve the overall implementation process, the 
Commission should address very seriously the current situation of IT tools where there is the 
co-existence of central tools and tools locally developed by individual services. This situation 
is very critical in that it might easily lead to inefficiencies and inconsistencies in the data due 
to poor synchronisation among tools. Moreover, it can negatively affect the capabilities to 
monitor activities and to access reliable information and statistics. 

The use of clear criteria for audit certificates, e.g., guidance and frequency, and two-
stage evaluation should be set up from the beginning of FP7. 

The Panel understands that the Commission during 2005 had to find a subtle balance 
between delivering many documents to inform the European scientific and technological 
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community about its proposals for FP7 and, simultaneously, continuing the discussion on the 
evolving FP7 contents. Considerable effort was spent by the Commission staff on this 
activity. 
 

4.4 Effectiveness of the project review process 

During 2005, a number of first year or second year reviews of new instruments introduced in 
FP6, that is, IPs and NoEs, and mid-term and final reviews of traditional instruments took 
place. 

The aim of the periodic reviews of a project is to assess its performance and its 
progress towards its contractually stated objectives. The level of assessment varies in 
accordance with the type of instrument, the complexity of the project and its stage of 
progression. New instruments are both technically and financially complex to manage, 
implement and monitor. These projects, typically having a lifetime of several years, are 
characterised by ambitious objectives, involve large consortia of multiple private and public 
partners located in different countries, even outside Europe, and attract large sums of co-
financing by the Commission. 

For the review of the new instruments and, whenever necessary, of other indirect 
actions, the Commission is assisted by external experts chosen from the scientific community 
and only occasionally those with expertise in horizontal issues, such as, ethics and gender 
issues. 

Independent reviewers give external advice to the Commission on various issues 
related to the achievements reached by the project and make recommendations on its 
continuation. Project reviews are usually perceived as very beneficial by both project 
participants and Project Officers. The group of external experts, often seen as an “advisory 
group” for the project, can be very helpful for any fine tuning and reorientation of the project.  

The number of experts assisting the Commission in the review of IPs and NoEs varies 
across services, from a minimum of one up to five. The Panel recognises that each project is 
characterised by its own peculiarities, needs and requirements, however, a more uniform 
approach towards the number of experts to be involved in the reviews should be adopted. 
More than one evaluator should be involved in the review of a project, including at least one 
reviewer with expertise in horizontal issues. 

Because of the high degree of collaboration within and across IPs and NoEs and their 
large number of partners, the Commission is facing the problem of finding highly qualified 
and fully independent experts. It has been reported to the Panel that the employment of 
experts from third countries was not always successful and often more complex because of 
their lack of familiarity with EC contracts and procedures. Despite these difficulties, the Panel 
recommends inviting experts from outside Europe whenever deemed appropriate.  
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It appears that the procedure available for project review has been interpreted 
differently across services. A few services introduced additional criteria to the “standard” 
review template. Moreover, not all services use the on-line reporting tool SESAM for the on-
line submission of the project review report, mostly because they find it not very user-
friendly.  

The Panel acknowledges the delay of the Commission in finalising the procedure for 
project review and understands that this delay might have prevented the realisation of an 
optimal degree of harmonisation across services. Nevertheless, the Commission should ensure 
that the current differences in the approach are by design rather than by accident. On-line 
review submission should be encouraged. Moreover, key issues that have been raised and 
recommended during scientific and ethical review of the proposals should be monitored and 
evaluated during the life of the project. The Commission should consider the possibility of 
involving in the review of a project one of the experts involved in the proposal evaluation. 

A serious concern about the volume of documentation submitted by the consortia for 
the periodic review has been reported to the Panel. The amount of paper work involved in the 
review of IPs was deemed excessive. The Commission should pre-select at contract 
negotiation stage the documents requested for the review and give guidelines on the number 
of pages of the annual reports. 

Remote and face-to-face, individual and cluster reviews were carried out in 2005. 
Most of the reviews took place in Brussels, even though on-site reviews were foreseen when 
demonstration activities by project participants were involved. The cluster reviews group 
projects with common or related objectives. The Panel welcomes cluster reviews and 
recommends their adoption, whenever feasible, as a very effective means to increase the 
possibility for interactions and synergies among projects and stakeholders in specific 
domains. The Panel recommends the Commission improves internal communication of good 
practice in this review approach. The Panel also welcomes the organisation of the periodic 
reviews as side events of other major events, such as, workshops, concertation meetings and 
media events, as they could be used as an additional vehicle to disseminate  the results of the 
projects and stimulate interest towards European research.  

The Project Quality Indicators (PQI) are quantitative indicators used to summarise the 
outcomes of the review process and to assess the performance of IPs, NoEs, STREPs and 
IMSs. After each review, Project Officers complete the PQI using a template available within 
the tool SESAM. More generalised use of these indicators should be considered by the 
Commission. 

The Panel recommends a systematic monitoring of the results of the project reviews to 
assess the effectiveness of the process and ensure the proper implementation of new 
instruments in line with the work programmes. In particular, the Commission should define 
quantitative indicators about the follow-up of each project and foresee an impact study of the 
projects launched under FP6. 

 
 

23



4.5 Integration of Socio-Economic Dimension and of the Science 
and Society aspects 

The FP6 Socio-Economic and Science and Society objectives focus on the creation of the 
European Research Area and support of the Lisbon Agenda. Collaborative research activities 
have the potential to address both creatively and innovatively major technological and societal 
problems by involving people from different disciplines and different Member States. The 
integration of these horizontal issues into research funded under FP6 and the future FP7 is a 
key to the realisation of the knowledge society and the European knowledge economy. The 
Panel recognises the efforts of the Commission to raise awareness of the Socio-Economic 
Dimension and Science and Society, and to integrate them into FP6. The Panel also 
acknowledges the attention of the Commission to a fuller inclusion of the humanities, 
especially in anticipation of FP7. 

The Mid-term Synthesis Report on the integration of Socio-Economic and foresight 
Dimension in FP6 reported that the Socio-Economic Dimension was referred to in rather 
general or vague terms. This led to confusion and to the Socio-Economic Dimension being 
perceived as an additional “burden” by researchers and Project Officers. Input to this 
monitoring exercise concurred with this finding. Indeed, it was reported to the Panel that 
researchers often used “standard” SED and S&S paragraphs to include in their proposals. 

The report found that no progress with respect to integrating the Socio-Economic 
Dimension in the project evaluation could be found. The report explained that the role of SED 
has been drastically reduced yet reporting SED is mandatory in FP6. The Panel found similar 
evidence. 

Based on these findings, the Panel concludes that the implementation of the Lisbon 
strategy largely depends on intensified involvement of SED and S&S dimensions in shaping 
policies, support in decision making and participation in monitoring and assessment. 
Moreover, the Panel stresses that SED and S&S dimensions should receive more visibility at 
both the EU and national levels. To accomplish this goal, the horizontal issues stemming from 
SED and S&S should be included in the work programmes, and should be addressed in the 
evaluation and review processes in the same rigorous way as the other dimensions. 

Acting on a conviction that gender equality in science is a mandatory condition for the 
achievement of scientific excellence and European Research Area, the Commission developed 
a gender equality policy based on actively enhancing participation of women scientists in FP 
activities and making sure that gender dimension is adequately addressed in EU funded 
research. To achieve the goal of gender mainstreaming, the Commission designed two tools: 
“Gender Action Plan” (GAP), which is mandatory for IPs and NoEs and “Gender Issues” for 
other instruments. The latter is one of the horizontal issues addressed above. 

Despite various problems experienced in specific projects, GAPs constitute a very 
important tool for fostering awareness of gender issues in European research. However, their 
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long-term usefulness depends on the active support and monitoring of the Commission. The 
measures to achieve this objective should include transparent information on the aims that 
GAPs have to achieve and an adjustment of GAPs to projects diversified institutional basis 
(including legal and financial basis). Moreover, GAPs should be given larger visibility in 
evaluation and contract negotiations processes. In particular, briefings to evaluators should be 
given in an “accessible” language. GAPs should be implemented in all projects, regardless of 
instruments. 

In 2005, progress in the implementation of the Science and Society Action Plan 
included several issues in communication and more generally science IN society actions such 
as: 

• improving the delivery of scientific support to policy makers: the SINAPSE e-
Network was launched during the Science and Society forum in Brussels (March 
2005), to offer a web-based communication channel between the scientific/expert 
community and public authorities and decision-makers; 

• improving the Web site: the research Web site on EUROPA 
(http://europa.eu.int/comm/research) was the main communication channel for 
science, with 19.3 million pages viewed in 2005 compared to 10.2 million in 2003. In 
addition, 50 media briefings and 135 press releases were issued and 8 RTD info 
magazines produced, with about 85,000 printed copies each. AthenaWeb, an 
innovative professional portal for the localisation, exchange and distribution of 
scientific audiovisual material in Europe, was launched during the first European 
Research and Innovation Exhibition; and 

• stimulating researchers to better communicate the results of the projects funded by the 
Commission: a Science and Communication event was organised in November 2005 
with practical workshops bringing together communication professionals and 
scientists. 

The Panel acknowledges the effort in improving the communication media (e.g., Web sites, 
brochures and videos). Nevertheless, the Panel recommends a study of impact of these media 
and recommends focusing on the content. As mentioned in the “Guide to successful 
communications”, strategic work has to be performed to define the appropriate message and 
target audience. The actual message delivered sometimes fails to address adequately the 
general public and is not effective enough to attract young people to scientific careers. 
Therefore, the Panel recommends a more proper and extensive use of communication media.  

The Action Plan for Science and Society demands that responsible science be at the 
heart of policy making. Consideration of the ethical dimension of science and the new 
technologies is highlighted as a central theme of the action plan and consequently forms part 
of the ongoing project processes. Much emphasis is rightly placed on reviewing research 
proposals to ensure the EU does not support research that is contrary to fundamental ethical 
principles.  
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In order to ensure a common understanding of the ethical issues in research within 
FP6, the Commission's Project Officers and the evaluators are guided during the scientific 
evaluation by a questionnaire (EIR, Ethical Individual Report) that needs to be filled in for 
each proposal. These EIRs, which are specific for each project, constitute the basis for the 
Commission’s decision whether to proceed to an ethical review. Ethical reviews are 
undertaken by multidisciplinary Panels drawn from very diverse professional backgrounds. It 
is recognised that the diversity of skills required by an ethical review needs to be broader than 
a specific scientific evaluation. During 2005, 188 proposals were evaluated involving 223 
experts. There was a marked increase in IST proposals requiring ethical review. It is forecast 
that this increase will continue into FP7 given the advance and convergence of new 
technologies as well as an increase in hybrid projects which link IST to one or more other 
scientific areas.  

The Commission has proposed that complementary remote evaluations are introduced 
for ethical review. Face-to-face should continue and the Panel recognises the thoroughness of 
this approach. 

Input to the 2005 monitoring exercise suggests Project Officers are keen to have 
access to the latest information concerning ethics in science and technology research. 
Furthermore, it has been suggested that some researchers submitting proposals do not always 
feel fully qualified to identify and consider the ethical perspective. It is important that ethical 
issues beyond the obvious are addressed and this requires those involved to have confidence 
in their knowledge of this important perspective. Beyond proposal evaluation there seems to 
be some inconsistency in the procedures to monitor, evaluate and review the ethical 
dimension of projects during their lifetime. 

 

4.6 Dissemination and exploitation of results 

Framework Programmes, and specifically funded RTD projects, represent an important 
element to boost innovation whenever their results are converted into new products, processes 
or services, and the generated S&T knowledge is dissipated throughout society. To evaluate 
the long-term impact and societal benefits of the implementation of FP6 in 2005, the Panel, 
following its mandate, has monitored how projects addressed the dissemination and 
exploitation of their results, and how these issues are addressed by the Commission in the 
project review. 

The concepts of “dissemination” and “exploitation” of results correspond to two 
different processes. Dissemination of results refers to the explicit will to release part of the 
generated knowledge by using a wide range of mechanisms, such as, workshops, scientific 
papers, training activities, books and media news. The generated knowledge might benefit 
any individual or organisation and is not addressed to any pre-defined entity.  
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Exploitation refers to the activities that project partners carry out to take advantage of 
their investment. Usually, exploitation should be done after the end of the project, in 
accordance with the provisions set in the Commission contract and in the Consortium 
Agreement. 

The main responsibility for the exploitation of results lies with the partners of the 
projects. The Commission cannot interfere in their internal agreements, except when plans or 
commitments are explicitly included in the project tasks and their costs are claimed in 
periodic cost statements. In this sense, as recognised in the 2003 Monitoring Report, the 
introduction in the contract model of a requirement for contractors to engage with actors 
beyond the research community and to take measures to ensure suitable publicity was a major 
step forward. 

Nevertheless, as contractual obligations finish with the project, there is no formal way 
to trace or evaluate the dissemination and exploitation activities carried out by individual 
partners or by the consortium after the end of the project. This fact prevents an effective 
control of the commitments made by consortia and relies on voluntary delivery of information 
and the production of statistics based on this information. This perspective differs from the 
global impact assessment (from the environmental, economic and social perspectives) 
periodically prepared by Commission services. Statistics and econometric models cannot go 
further than the good work performed by Commission services (for example, the document 
accompanying the FP7 proposal issued in April 2006 to justify the need to double the budget).  

Dissemination and exploitation are important issues for new instruments. NoEs were 
created with the objective to speed up knowledge generation by integrating the research 
agenda of multiple institutions (mainly universities or public research centres). The setting up 
of good mechanisms to ensure the “open dissemination” of research results becomes a crucial 
factor in the assessment of this instrument. Consortium Agreements should facilitate this in 
specific clauses. The Panel believes that NoEs, as a new European instrument to be continued 
in FP7, should be also evaluated in this context once the difficulties initially encountered in 
their “definition” and implementation have been reduced. Detailed statistics and comparison 
analysis based on these premises are needed.  

The questionnaire used for the project review process specifically addresses 
dissemination. However, there is no quantification of the effort devoted by consortia, nor 
evidence of the use by the Commission of this information at the thematic priority or specific 
programme levels. 

IPs emphasise the “closed exploitation” of research results by the consortium partners 
by using the scientific and technological knowledge generated during the project. The role 
and type of the partners might limit the capabilities for exploitation. Industrial partners 
usually have access to other internal know-how to transform the results in new products, 
processes or services. Academic partners are more interested in closing the gaps within NoEs 
through patents, educational material or publications. Strictly speaking in terms of ownership 
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of results, many of the partners with a low effort in resources have a small impact on 
exploitation. Moreover, the number of partners in IPs is very large to be able control the 
exploitation of results in the same way that is done in STREPs.  

The case of SMEs is particularly important. In spite of the effort of the Commission to 
promote the participation of SMEs in IPs, it seems they prefer to participate in more specific 
initiatives or even in STREPs. This could be due to the lack of control within a large IP, 
typically dominated by large companies, and the perception of future difficulties to exploit the 
results. IPR provisions are addressed in the contracts and CAs at a level that can only be dealt 
by legal departments. The practical consequences for small entities, like SMEs, during the life 
of the project are difficult to understand. The consequence could be a wrong interpretation by 
technical people and potential problems for the exploitation of results. This situation calls for 
a deeper analysis of the role played by SMEs in dissemination and exploitation of FP6 
projects. 

The case of academic partners of IPs is different because their objective is to publish 
the results in scientific papers and protect by patents and possibly licence for industrial 
exploitation the knowledge generated during the project. It is worth mentioning that the 
contribution to technology generation by academic partners has been historically a very 
important asset for European universities and public research centres. IPs are a valid 
mechanism for this. 

By reading some Consortium Agreements, it seems that the dissemination of results at 
the end of the project (up to two years) is up to individual partners. The clauses about 
“dissemination of its own knowledge” create additional barriers to disseminate results jointly 
produced by several partners. 

As a consequence of this different design approach of FP6 instruments, knowledge 
dissemination seems more appropriate for NoEs, whereas knowledge exploitation for IPs. In 
both cases, the Commission should trace the corresponding activities. Unfortunately, it is not 
common to find in IPs, STREPs and even in NoEs effort devoted to open dissemination of 
research results to non-experts. Dissemination is usually perceived as “peer-dissemination” 
(to experts in the field) and a consistent effort to promote open dissemination should be 
considered in the future. 

In parallel, the Commission has created many instruments to facilitate the open 
dissemination of results. The number of documents, brochures, fact sheets on projects, press 
releases, Web information (both in EUROPA and CORDIS web sites) or in some cases video 
or TV programs is very impressive. All of them demonstrate the interest of the Commission in 
this issue. Information is published in several EU languages to reach more easily the general 
public. Additionally, a number of workshops to present results and best practices are 
organised. Science weeks is another example in this domain. The Panel was positively 
surprised by the large effort in this domain carried out by the Commission services. Specific 
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media analysis should be performed to customise the information to the target audiences. 
Specific material for secondary school students and young people requires further attention. 

Project participants contribute to the dissemination performed by the Commission by 
preparing summaries or detailed information. Nevertheless, there is a lack of evidence about 
the commitments at the project level and the way this effort is considered by Project Officers 
and review teams (there is only one question in the project review questionnaire).  

In summary, the Panel acknowledges the increased effort of the Commission in 
disseminating results to the general public in technical but not too specialised terms. This is 
especially important as public accountability is becoming more important. The Panel believes 
that this activity should be enlarged to the entire Commission and other policy DGs should be 
involved to show the benefits on other European policies. 

5 CONCLUSIONS AND RECOMMENDATIONS 

5.1 Majors trends, strengths and weaknesses encountered 

The Panel believes that the implementation of the FP6 activities has reached a very good level 
of maturity and wishes to congratulate the Commission for its notable achievements. The 
objectives set for 2005 were globally met and the budget was fully committed. Moreover, in 
2005, the Commission has made major steps forward towards the preparation of the next 
Framework Programmes (FP7).  

The Commission has dedicated significant effort in the acceleration and rationalisation 
of the overall implementation process of FP6. The increased use of two-stage submission and 
evaluation has helped reduce the oversubscription for most the instruments, without 
significantly affecting the TTC. Operating the administrative and technical aspects in parallel 
during contract negotiations has improved the overall negotiation process. Moreover, the 
reduction of the number of audit certificates to be submitted by project participants has 
alleviated their administrative burdens and costs. 

The Panel has identified some areas for possible improvements. In particular, to meet 
the objective set for FP6, the role and participation of SMEs need some further attention. The 
Commission should assess the effectiveness of the project review process by analysing the 
current round of reviews. With respect to the Socio-Economic Dimension and Science and 
Society, the Commission should refine the current procedures. The follow-up of exploitation 
and dissemination of the results should be improved. 

The detailed recommendations of the Panel are presented in the next section. 
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5.2 Recommendations 

The Panel recognises the strategic role played by Marie Curie actions in shaping the European 
Research Area and developing its human resources. It congratulates the Commission for the 
significant achievements reached in 2005. 
 

• An impact study of the new actions launched under FP6 should be undertaken by the 
Commission, in view of any potential reorientation of the dedicated “People” 
programme foreseen by FP7. 

 
• The role of the future executive agency should be carefully addressed by the 

Commission. 
 
The Panel is aware of the actions carried out by the Commission to improve the international 
cooperation in the thematic priorities. However, the Panel believes that these actions have not 
been seen as the result of a coherent plan to address the problem with sufficient resources and 
political commitment. 
 

• The Commission should adopt a more pro-active role in promoting international 
cooperation both at the project and regional levels with a pre-defined strategy and a 
dedicate budget for each thematic priority and specific programme.  

 
The Panel recognises that in 2005 the participation of SMEs to FP6 projects has increased 
with respect to 2004. Nevertheless, the Panel is concerned about the role played by SMEs in 
consortia. 
 

• The Commission should address the effectiveness of the roles played by SMEs in FP6. 
 
The Panel acknowledges the important activities carried out by the Commission in the 
framework of nuclear research in 2005. However, fusion research is mainly carried out by the 
European laboratories associated with EURATOM and by the European Fusion Development 
Agreement Close Support Units.  
 

• The Commission should encourage the involvement of more laboratories in Fusion 
area and open the participation to a larger number of industrial and university 
laboratories.  
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The Panel acknowledges and compliments the Commission for its significant effort in the 
acceleration and rationalisation of the overall implementation process of FP6. Nevertheless, 
some issues need further attention. 
 

• The Commission should prepare a report on the results of the Action Plan with 
statistics about its efficiency and effectiveness especially regarding the new 
instruments. 

 
• The Commission should obtain statistically relevant feedback from consortia to assess 

the actual degree of simplification experienced by ongoing projects.  
 

• The Commission should provide clearer and timely information about the various 
steps leading to the contract signature, including an estimate of the Time to Contract. 

 
The Panel is concerned about the current situation of IT tools, where there is co-existence of 
central tools and tools locally developed by individual services the Commission. 
 

• The Commission should analyse the impact of the current situation with respect to IT 
tools and should plan timely corrective actions. 

 
• The Commission should improve its databases by implementing a common 

information structure as to avoid participants having to submit the same information 
more than once. 

 
The Panel understands that the implementation of compulsory mobility of Commission 
Officers involved in sensitive jobs could represent a serious obstacle towards the transition to 
FP7.  
 

• The definition of compulsory mobility of Commission staff should be reconsidered by 
the Commission in light of its impact on the continuity of operations and loss of 
strategic expertise. 

 
Project reviews are perceived as very beneficial by both project participants and Project 
Officers. The group of external experts assisting the Commission is very helpful for any fine 
tuning and reorientation of the projects.  
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• The Panel recommends the Commission undertakes a systematic monitoring of the 
results of the project review process to assess its effectiveness and ensure the proper 
implementation of new instruments in line with the work programme. 

 
• Cluster reviews should be adopted by the Commission, whenever feasible, as a means 

of increasing synergies and collaborations among stakeholders in a specific domain 
and to promote European research. 

 
• The Panel recommends the Commission invites experts from outside Europe, 

whenever deemed necessary, and includes in the review team at least one reviewer 
with expertise in horizontal issues. 

 
• The procedures of review during the life of the project and at the end of the project 

should be overhauled to ensure there is an explicit audit trail against which the ethical 
dimension can be reviewed throughout. 

 
• The Commission should extend the use of Project Quality Indicators (PQI) to all 

project reviews. 
 
The Panel recognises the efforts of the Commission to raise awareness of the Socio-Economic 
Dimension and Science and Society, and to integrate them into FP6. Nevertheless, some 
issues need further attention by the Commission. 
 

• There should be an on-line self study facility developed for researchers, evaluators and 
Project Officers which covers aspects of the Socio-Economic Dimension and Science 
and Society. 

 
• The Commission should ensure horizontal issues are treated seriously throughout the 

project life cycle from proposal to project completion.  
 
• The Panel recommends that the SED and S&S dimensions receive more visibility at 

both the EU and national levels. The Commission should address these dimensions in 
the work programmes and in the evaluation and review processes in the same rigorous 
way as the other dimensions. 

 
• Proposers should explicitly address ethical concerns in their proposals both in terms of 

the substance of their research and their research conduct, and describe their ongoing 
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approach to identifying and addressing associated ethical issues culminating in an 
ethical and social impact review as part of the end of project report. 

 
• It is recommended that guidance and training are provided for researchers, evaluators 

and Project Officers so that the full range of ethical issues relating to Science and 
Society is explicitly addressed. 

 
The Panel recognises the effort carried out by the Commission to consider the issue of 
dissemination and exploitation of results as an important element in proposal evaluation and 
project review. Nevertheless, several aspects should be addressed to improve the present 
implementation and follow-up in the dissemination and exploitation of results. 
 

• The Commission should prepare detailed analysis of the impact of dissemination and 
exploitation of results and provide statistics on the intensity, scope (sectorial or 
geographical), timing, percentage of budget, of dissemination activities devoted by 
projects, thematic priorities, and instruments. 

 
• IPs, STREPs and NoEs should deliver off-line and on-line material oriented to non-

experts as a part of their contribution to knowledge dissemination. 
 

• The Commission should favour cross-dissemination of the results achieved within the 
projects. 

 
• The Commission should prepare guidelines and informative notes on IPR provisions 

for non-expert participants. 
 
• The Commission should update the check list for Consortium Agreement as to 

emphasise co-authoring of patents and papers.  

5.3 Lessons learned towards FP7 

Although the recommendations presented in Section 5.2 have been prepared as a part of the 
monitoring of FP6, the Panel is aware that many of these recommendations can be considered 
by the Commission in the preparation of FP7. Specifically, the experience gained on several 
aspects related to FP6 instruments is very important due to their continuity in FP7. 
Nevertheless, other aspects are new or different. Additional remarks should be taken into 
account: 
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• dissemination and exploitation of results should also be relevant to ERC projects. In 
this case, as the Consortium Agreement could be useless to fix the mechanisms (a 
single partner) all provisions on this issue should be incorporated in the contract/grant 
structure; 

• decisions concerning the Action Plan on Acceleration and Rationalisation should be 
finalised before publishing the FP7 calls, especially, on cost reporting and IPR issues;  

• the Commission should make available all necessary documents (e.g., information 
packages and contract models) before the launching the first call of FP7; and 

• the Commission should look at innovative national and regional initiatives in order to 
stimulate cooperation models for SMEs and possibly embed them into new 
instruments. 

Finally, the Panel suggests that the Commission analyses the impact of the FP7 activities on 
the management and implementation of FP6, by ensuring the allocation of sufficient 
resources. Even though there is a natural tendency to pay more attention to the future than to 
the past and indeed the present, the implementation of FP6 is not over yet.  
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6 ANNEXES 

6.1 Mandate 

Mandate of the independent experts to assist the Commission in continuous, systematic 
monitoring of implementation in 2005 of the sixth research framework programmes 
(2002-2006) and corresponding specific programmes of the European Community (EC) 
and of the European Atomic Energy Community (EURATOM). 

 
Context: 

The launch of new research actions under the sixth Framework Programmes (2002-2006) is 
progressively coming to an end. Following successive monitoring exercises concerning 
mainly the launch and initial implementation of the programmes, the last but one monitoring 
of the current framework programmes will be dedicated above all to an overall examination of 
their implementation and to an analysis of their first outputs. 

In accordance with the Financial Regulation4 and following the positive experience 
gained from the simplified set up implemented for the 2003 and 2004 Monitoring linked to 
the ABM/SPP cycle and milestones, the 2005 exercise is conducted by the Commission in 
two phases: first, self assessments produced by the services, taking into account the follow-up 
of the Annual Management Plans and other management tools of the Directorates-General 
implementing the specific programmes under the framework programmes; and second, the 
analysis and supplementary comments by external experts assisting the Commission, with 
generalist profiles of research managers or policy or evaluation analysts. 
 
Tasks: 

Considering the stage of implementation reached by the sixth framework programmes, seven 
independent experts will assist the Commission with the monitoring of programme 
implementation in 2005 through the following tasks: 

• examine the follow-up by Commission services of the recommendations and 
observations from the 2004 Monitoring experts; 

• analyse and supplement self assessments by services of the implementation of the 
sixth framework programmes and the completion of previous framework programmes 
focusing on the strengths, weaknesses, opportunities and threats. Particular emphasis 
should be placed on: 

                                                 
4 Council regulation (EC, EURATOM) N° 1605/2002 of 25 June 2002; OJ L 248, 16.9.2002, p.1 
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- attainment of objectives set in terms of implementation and progress achieved with 
respect to the work programmes established for the specific programmes and their 
thematic priorities; 

- follow-up of the Action Plan aiming at simplifying the implementation of FP6; 
- effectiveness of the project review process (including use of reporting guidelines 

for FP6), of the tracking of first outputs of FP6 research projects (prototypes, 
processes, products; networking, integration of research; training, development 
and mobility of researchers; publications, patents…) and of the use of the data 
collected; 

- integration of Socio-Economic Dimension in the implementation of the 
programmes and the process by which embedding of ‘Science in Society’ aspects 
is implemented, notably for gender, communication and ethics; and 

- procedure for the follow-up, dissemination and exploitation of results of concluded 
projects and programmes. 
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6.2 Glossary 

ABM: Activity-Based Management 
CA: Coordinated Action 
CORDIS: Community Research & Development Information Service 
DG: Directorate-General 
EC: European Community 
EFDA: European Fusion Development Agreement 
EIR: Ethical Individual Report 
ERA: European Research Area 
ERA-MORE: European Network of Mobility Centres 
ERA-NET: Networking the European Research Area 
ERC: European Research Council 
ESA: European Space Agency 
ETP: European Technology Platform 
EU: European Union 
EURATOM: European Atomic Energy Community 
FP: Framework Programme 
GAP: Gender Action Plan 
GDP: Gross Domestic Product 
GEOSS: Global Earth Observation System of Systems 
GMES: Global Monitoring for Environment and Security 
IGLO: Informal Group of RTD Liaison Offices in Brussels for EU R&D 
IMS: Intelligent Manufacturing Initiative 
INCO: International Cooperation 
IP: Integrated Project 
IPR: Intellectual Property Rights 
IST: Information Society Technologies 
IT: Information Technology 
ITER: International Thermonuclear Experimental Reactor 
JRC: Joint Research Centre 
NoE: Networks of Excellence 
PQI: Project Quality Indicators 
R&D: Research and Development 
RIVET: Remote Proposal Evaluation Tool 
RTD: Research and Technological Development 
S&S: Science and Society 
S&T: Science and Technology 
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SatCom: Satellite Communication 
SED: Socio-Economic and foresight Dimension  
SESAM: On-line Submission Tool 
SINAPSE: Scientific Information for Policy Support in Europe 
SME: Small and Medium-sized Enterprise 
SPP: Strategic Planning & Programming 
SSA: Specific Support Action 
STREP: Specific Targeted Research Projects 
TTC: Time To Contract 
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6.3 Information provided to the experts by the programme 
management 

GENERAL REFERENCE DOCUMENTS ON FRAMEWORK PROGRAMMES 

General Information on FP6 and its Specific Programmes (SPs) 

Sixth Framework Programmes (FPs) 
Decision No 1513/2002/EC of the European Parliament and Council concerning the FP6 EC (2002 
to 2006) 
Council decision concerning the FP6 of the Euratom (2002 to 2006) 
Specific programmes of the Sixth Framework Programmes (SPs) 
Specific Programme under Framework Programme 6 (SP6) "Integrating and strengthening the 
ERA"  
SP6 - "Structuring the European Research Area" 
SP6 - Joint Research Centre (JRC) 
SP6 - Nuclear Energy 
SP6 - JRC Euratom 
Rules for participation 
Rules for participation of the FP6 EC (2002 to 2006) 
Rules for participation of the Euratom (2002 to 2006) 
MONITORING EXERCICES 

Monitoring 2003 
Monitoring 2003: Implementation of activities under the EC and Euratom framework and 
corresponding specific programmes (SPs) 
Responses by the Commission services to the 2003 Monitoring report and follow-up of 
recommendations 
Monitoring 2004 
Report and recommendations 
Monitoring 2005 
Commission Decision adopting the mandate and the list of independent experts for Monitoring 
exercise 2005 
PLANNING AND PROGRAMMING 
Workprogrammes 
Work programme 2005 - Life sciences, genomics and biotechnology for health 
Workprogramme 2005 - Nanotechnology 
Workprogramme 2005 - Aeronautics and space 
Workprogramme 2005 - Food quality and safety  
Workprogramme 2005 - Sustainable Development, Global Change and Ecosystems - Sustainable 
Energy Systems 
Workprogramme 2005 - Sustainable Development, Global Change and Ecosystems - Sustainable 
Surface Transport 
Workprogramme 2005 - Global Change and Ecosystems 
Workprogramme 2005 - Citizens and governance in a knowledge-based society 
Work programme 2005 - Support for the coordination of national, regional and European activities 
in the field of research and innovation (including ERA-NET) 
Workprogramme 2005 - New and emerging science and technologies (NEST) 
Workprogramme 2005 - Horizontal Research Activities involving SMEs 
Workprogramme 2005 - International cooperation 
Workprogramme 2005 - Research and Innovation 
Workprogramme 2005 - Human resources and mobility: Marie-Curie 
Workprogramme 2005 - Research infrastructures 
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Workprogramme 2005 - Science and Society 
Workprogramme 2005 - Nuclear energy 
Workprogrammes 2005 - Fisheries and Maritime Affairs DG (FISH) 
Workprogramme 2005 - Information Society and Media DG (INFSO) 
Workprogramme 2005 - Energy and Transport DG (TREN) - Sustainable Energy Systems 
Annual Management Plans (AMP) 
Annual Management Plan 2005 Enterprise and Industry DG (ENTR) - excerpts 
Annual Management Plan 2005 FISH - excerpts 
Annual Management Plan 2006 FISH - excerpts 
Annual Management Plan 2005 INFSO - excerpts 
Annual Management Plan 2006 INFSO - excerpts 
Annual Report - JRC 
Annual Management Plan 2005 Research DG (RTD) 
Annual Management Plan 2006 RTD 
Annual Management Plan 2005 TREN - excerpts 
Annual Management Plan 2006 TREN - excerpts 
IMPLEMENTATION  

Attainment of Implementation Objectives 
Self assessments / Progress review 
INFSO - Self assessment 
JRC - Observations from the Board of Governors to the Annual Report 
RTD - Follow up of the  Annual Management Plan 2005: Progress review 
Annual Activity Reports (AAR) 
Annual Activity Reports ENTR 
Annual Activity Reports INFSO 
Annual Activity Report JRC 
Annual Activity Reports RTD 
Annual Activity Reports TREN 
Analyses and reviews 
Implementation and Management of the Framework Programmes, Karen Siune, 2005 
Data / Statistics 
Implementation of the 6th Framework Programme 
DG RTD Time to Contract in FP6: July 2005 update  
Statistical tables on the Implementation of the 6th Framework Programme for the year 2005 
FP6: Marie Curie-Research Training Networks (MC-RTN) - Some Facts and Figures 
Calls and selection of proposals 
Guidelines 
Guidelines on proposal evaluation and selection procedures 
Specific FP6 documents and guidance 
Guidance notes for evaluators: Participating in evaluation of proposals for the Research 
Infrastructures Action Call a.2 
Guide for proposers, research infrastructures action: Structuring the European Research Area 
Programme, Call a.2: Integrating Activities implemented as Integrated Infrastructure Initiatives  
Guide for proposers, research infrastructures action: Structuring the European Research Area 
Programme, Call a.2: Accompanying Measures implemented as Specific Support Actions 
Guide for proposers, research infrastructures action: Structuring the European Research Area 
Programme, Call a.2: Integrating Activities implemented as Coordination Actions 
Guide for proposers, research infrastructures action: Structuring the European Research Area 
Programme, Call a.2: Transnational Access implemented as Specific Support Actions 
7th Framework Programme participation rules 
Draft Regulation of the European Parliament and the Council laying down the rules for participation 
of undertakings, research centres and universities in actions under the Seventh Framework 
Programme and for the dissemination of research results (2007-2013) 
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Calls for proposals 
Text of call: Life Sciences, Genomics and Biotechnology for Health 
Text of call: Nanotechnology; joint call Nanotechnology with IST 
Text of calls: Food Quality and Safety 
Text of call: Support for the coordination of activities - ERA NET 
Text of Calls New and Emerging Science and Technology (NEST) 
Text of calls: International Co-operation (INCO) 
Text of calls: Research and Innovation 
Text of calls: Marie Curie 
Text of call: Research Infrastructures 
Text of calls: Science and Society 
Text of call: FISH 
Text of calls: INFSO 
Text of call TREN: Aero & Space; Sustainable Development 
Evaluation Reports of calls for proposals 
Evaluation Report: Nanotechnology 
Evaluation Report: Nanotechnology - Stage 1 Evaluation of Integrated Project Proposals, 2005 
Evaluation Report: Nanotechnology - Stage 2 evaluation of New Instruments (IPs), 3rd Call 
Evaluation Report: Nanotechnology - Evaluation of Traditional Instruments 
Evaluation Report: Nanotechnology - Stage 1 evaluation of Integrated Project for SME Proposals, 
2005 
Evaluation Report: Nanotechnology - Stage 2 evaluation of Integrated projects for SMEs, Third call 
2005 
Evaluation Report: Nanotechnology - 2nd Joint call of IST and NMP 
Evaluation Report: Food quality and safety 
Evaluation Report: Food quality and safety (4A): New instruments (IP and NOE) 
Evaluation Report: Food quality and safety (4B): Specific targeted research projects (STREP) and 
Coordination actions (CA) 
Evaluation Report: Food quality and safety (4C): Specific Support Actions (SSA) 
Evaluation Report: Citizens and Governance in a knowledge based society 
Evaluation Report - New and Emerging Science and Technology (NEST) 
Evaluation Report - New and Emerging Science and Technology (NEST): Full STREP proposals 
Evaluation Report - New and Emerging Science and Technology (NEST): Outline STREP, SSA 
Evaluation Report - New and Emerging Science and Technology (NEST): PATH 
Evaluation Report: Horizontal Research activities involving SMEs 
Evaluation Report: Horizontal Research activities involving SMEs - Collective Research 
Evaluation Report: Horizontal Research Activities Involving SMEs - Co-operative Research 
Evaluation Report: INCO - Associated Candidate Countries - Specific Support Actions 
Evaluation Report: INCO - Associated Candidate Countries - Specific Support Actions 
Evaluation Report: INCO - Mediterranean Partner Countries (INCO-MPC) - Specific Support 
Actions (SSA), March 2005 
Evaluation Report: INCO - Mediterranean Partner Countries (INCO-MPC) - Specific Support 
Actions (SSA), September 2005 
Evaluation Report: INCO - Russia and the other NIS (INCO-RUSSIA+NIS) - Specific Support 
Actions (SSA) 
Evaluation Report: INCO - Developing Countries - Specific Support Actions, March 2005 
Evaluation Report: INCO - Developing Countries - Specific Support Actions, September 2005 
Evaluation Report: INCO - Western Balkan Countries (INCO-WBC)-Specific Support Actions (SSA) 
Evaluation Report: INCO - Multilateral co-ordination of national RTD policies and activities (INCO-
CoMultilatRTD) - Specific Support Actions (SSA), March 2005  
Evaluation Report: INCO - Multilateral co-ordination of national RTD policies and activities (INCO-
CoMultilatRTD) - (SSA), September 2005  
Evaluation Report: INCO - Russia and the other NIS (INCO-RUSSIA+NIS) - Specific Support 
Actions (SSA) 
Evaluation Report: INCO - Specific Support Actions (SSA) for Promotion of Cooperation with 
Targeted Countries 
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Evaluation Report: INCO - Specific Targeted Research Projects (STREP) and Coordination Actions 
(CA) for Mediterranean Partner Countries (MPC) 
Evaluation Report: INCO - Specific Targeted Research Projects (STREP) and Coordination Actions 
for Developing Countries 
Evaluation Report - Support for the coordination of national, regional and European activities in the 
field of research and innovation ERANET 
Evaluation Report - Research and Innovation 
Evaluation Report - Research and Innovation, Stepping Up Economic and Technological 
intelligence, INNOV 5 
Evaluation Report: Research and Innovation, Structuring the European Research Area, INNOV 6 
Evaluation Report - Identification of new methods of promoting and encouraging Trans-national 
Technology Transfer, INNOV 7 
Evaluation Report: Research and Innovation, Structuring the European Research Area, INNOV 8 
Evaluation Report Marie Curie 
Evaluation Report Marie Curie - Research Training Networks 1 
Evaluation Report Marie Curie - Early Stage Research Training 2 
Evaluation Report Marie Curie - Marie Curie Fellowships for the Transfer of Knowledge 3 
Evaluation Report Marie Curie - Human Resources and Mobility 4 
Evaluation Report Marie Curie - Marie Curie Intra-European Fellowships 5 
Evaluation Report Marie Curie - Marie Curie Outgoing International Fellowships 6 
Evaluation Report Marie Curie - Marie Curie Incoming International Fellowships 7 
Evaluation Report Marie Curie - Excellence promotion and recognition actions 8 and 10 
Evaluation Report Marie Curie - Excellence promotion and recognition actions 9 
Evaluation Report Marie Curie - European Reintegration Grants 11 
Evaluation Report Marie Curie - International Reintegration Grants 12 
Evaluation Report Research Infrastructures 
Evaluation Report Science and Society 
Evaluation Report Science and Society, Science and society-11 
Evaluation Report Science and Society, Science and society-12 
Evaluation Report Science and Society, Science and society-13 
Evaluation Report FISH - Modernisation and sustainability of fisheries 
Evaluation Report TREN - Sustainable Energy Systems 
Evaluation Report TREN - Sustainable Surface Transport 
Evaluation Report TREN - Aeronautics and space 
Independent Observer's report 
Observer's report: Life Sciences, Genomics and Biotechnology for Health 
Observer's report: Nanotechnology 
Observer's report: Food quality and safety.  
Observer's report: Citizens and Governance 
Observer's report - ERA-NET 
Observer's report: NEST-Pathfinder 
Observer's report: INCO Associated Candidate Countries 
Observer's report: INCO STREP CA 
Observer's report: Marie Curie 
Observer's report: Research Infrastructures 
Observer's report: Science and Society 
Observer's report: INFSO 4th-5th Call FP6 IST Thematic Priority 
Observer's report: TREN - Aeronautics and Space, Sustainable Energy Systems and Sustainable 
Surface Transport 
FP6 Action Plan on Rationalisation and Acceleration 
Implementation of the FP6 Action Plan on Rationalisation and Acceleration, April 2006 
Simplification of FP7 (COM(2005)119 final)  
Acceleration and simplification: specific plan of action DG TREN 
Project Review process 
Procedures of DG RTD for the selection of reviewers 
Procedures of DG RTD for the implementation of reviews; Project management follow-up flowchart 
Template for FP6 Project reviews 
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Implementation project: general user manual - link to CORDIS 
User Manual: On-Line Submission of Review Reports and PQI (Project Quality Indicators) 
FP6 project management documents and guidance - link to Cordis 
INFSO - Project review process 
Research Infrastructures Action: Guidelines for reporting for Transnational Access implemented as 
Specific Support Action + Appendix, December 2004 
Research Infrastructures Action: Guidelines for reporting for Integrating Activities implemented as 
Coordination Action + Appendix, January 2005 
Research Infrastructures Action: Guidelines for reporting for Construction of New 
Infrastructure/Design Study implemented as Specific Support Action + Appendix, March 2006 
Research Infrastructures Action: Guidelines for reporting for Integrating Activities implemented as 
Integrated Infrastructure Initiatives + Appendix, December 2004 
Follow-up of EU-funded research projects - Synthesis 
Socio-Economic dimension and Science and Society aspects 
Socio-economic dimension 
Mid-term Synthesis Report on the Integration of Socio-economic and Foresight Dimensions (SED) 
in FP6, Manfred Horvat 
Evaluation of the Science and Society Action Plan (SASAP), May 2005 
Gender issues 
Monitoring progress towards gender equality in the 6th Framework Programme: Mobility Actions 
and INCO, September 2005 
Women in Industrial Research - Speeding up changes in Europe, 2004 
Site Information Desk Women and Science 
Commission staff working document Women and Science: Excellence and Innovation, Gender 
Equality in Science, March 2005 
Women and Science, Statistics and Indicators, She Figures 2006 
Women in Science and Technology – The Business Perspective, 2006 
Communication  
Communication initiatives related to the launch of the Seventh Framework Programme for research 
Communicating European Research, International Conference, 14-15 November 2005  
Guide to successful communication (http://europa.eu.int/comm/research/science-society/science-
communication/index_en.htm) 
Ethics 
Ethical Rules 
INFSO - Ethical Reviews of IST RTD proposals in 2005 
Ethics Review Activity Report – 2005 
Dissemination of results 
CORDIS research results data base 
(http://ica.cordis.lu/search/index.cfm?fuseaction=search.simple) 
Standard requirement for a FP6 exploitation plan 
Impact Study Marie Curie 
The economical and technical evolution of the scientific publications markets in Europe 
POLICY DOCUMENTS - GENERAL 
Decision of the European Parliament and of the Council establishing a Competitiveness and 
Innovation Framework Programme, April 2005 
Evaluation of the effectiveness of the New Instruments of Framework Programme 6, June 2004 
Five Year Assessment report 1999-2003 
Five Year assessment: Response & Conclusions 
Creating an Innovative Europe, January 2006 
Commission Decision creating a Bureau for Global Monitoring for Environment and Security 
(GMES), 8 March 2006 
Communication from the Commission on GMES: "From concept to Reality", 2005 
Communication from the Commission on GMES: Annexes "From concept to Reality", 2005 
Impact assessment  for improving SME specific schemes and measures to promote SME 
participation in the Framework Programme (FP6), August 2006 
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6.4 List of interviews 

• Work programmes: presentation by the Commission. 

• Inter-institutional dimension of Framework Programmes: presentation by the 
Commission. 

• Participants perception of the implementation of the Framework Programmes:  

(i) IGLO representatives (Informal Group of RTD Liaison Offices): presentations by 
J-M. Chassériaux, France; A. Crowfoot, United Kingdom; I. Reitmaa, Finland; D. 
Rod, Switzerland; and I. Sanc, Czech Republic. 

(ii) SMEs participation: presentation by U. Schroëder, UEAPME (European 
Association of Craft, Small and Medium-sized Enterprises). 

(iii) SMEs participation: presentation by M. Verfaillie, Coordinator of an SME 
Project. 

• Follow-up of the Action Plan aiming at simplifying the implementation of FP6: 
presentation by the Commission. 

• Marie Curie Activities: presentation by the Commission. 

• EURATOM Activities – Fusion: presentation by the Commission. 

• EURATOM Activities – Fission: presentation by the Commission. 

• SMEs participation: presentation by the Commission. 

• Women and Science: presentation by the Commission. 

• Integration of the Socio-Economic Dimension: presentation by the Commission. 

• Integration of the “Science in Society” aspects: presentation by the Commission. 

• Project review process: presentation by the Commission. 

• Project review process and dissemination and exploitation of results in Research 
Infrastructures: presentation by the Commission. 

• Project review process, the coordination/interaction with DG RTD activities, and the 
dissemination and exploitation of results of the IST thematic priority initiatives: 
presentation by the Commission. 

• Project review process, dissemination and exploitation of results in Space: 
presentation by the Commission. 

• Communication, dissemination and exploitation of results in Life Sciences: 
presentation by the Commission. 
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6.5 Statistics 

Cumulative committed EC financial contribution 
for all instruments in FP6 (MEuro)
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Number of proposals per thematic priority

820

3,139

2,485

106

412 719
303

625

382

6,219

Life Sciences

Information Society Technologies

Nanotechnologies and nanosciences,
materials and processes
Aeronautics

Food quality and safety

Sustainable development, global
change and ecosystems
Citizens and governance

Specific measures

Structuring the ERA

EURATOM

 
 
 
 
 

Number of proposals per type of instrument

952 77

7181,662
1,258

5,278
5,265

Integrated Projects

Networks of Excellence

Specific Targeted Research
Projects
Coordinated Actions

Specific Support Actions

Specific projects for SMEs/Specific
Actions for research infrastructures
Marie Curie Actions
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Number of contracts signed in 2005, number of participations in signed contracts
and EC contribution (MEuro) by research area
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Number of contracts signed in 2005, number of participations in signed contracts and 
EC contribution (MEuro) by Instruments
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